
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:38 AM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 362 Date: 15-Jun-2011 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 645

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO #140

•1300 hrs I went to CCO 140 mockup to observe placement of the support plates on the rebar cage . They
were able to place both plates by the end of the day, 1730 hrs, but they were not aligned properly. They
have to finish this tomorrow.
General Comments

•Compile Submittal/RFI list for OBG and Seismic Joint
•Diary work
•Extra Work Bills
•1030 tour for Hatch Mott Engineering

Accrued 2.5 hours of overtime covering the Contractor's hours.

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

1.00

000423

0.00

No

0.00 0.00

VEHICLE

1.00

000349

0.00

No

0.00 0.00

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

3.00

002217

2.00

No

0.00 0.00

FORK LIFT TRUCKS

3.00

002131

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP DONALD ZAMPAIronworker 0.00 1.00 0.00 1.00

APP RYAN BROWNIronworker 3.00 2.00 0.00 5.00

FOR JAMES STURGEONIronworker 3.00 2.00 0.00 5.00

GEN DANIEL DUNNIronworker 0.00 1.00 0.00 1.00
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